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Status of Functional Areas 
 
   I.  Functional Development: 
 
        a. County Back-up Solution:   

All twenty-one county servers are now active.  Some counties have been slow to update 
their routers or DNS to enable their users to properly connect to the state server through 
the county servers to take advantage of the automatic fail-over.  The Saber STS group is 
assisting those counties as their issues surface.  Administrator manuals detailing the 
process are still in final update, due to other priorities. 
 
The backup regimen for the county servers is being evaluated to determine if full back-ups 
can be taken nightly.  The new tape drivers are processing the back-ups much more quickly 
than the previous drivers.  Directives will be issued to the county IT staff, if a change in the 
process is warranted. 
 

        b. Public Access Website: 
The Phase 1A functionality has been reworked to provide functionality similar to that of 
Rhode Island’s website.  An updated release is planned for UAT next week (8/14).  A final 
Phase 1A FRD is being reviewed before release to the State.  Phase 1B will add Polling 
Place hours and sample ballot images to the site.  Release date for Phase 1B is yet to be 
determined.  The FRD for Phase 1B is being updated after being reviewed by the State. 
 
Phase 2 will provide access to SVRS information specific to a given voter, such as basic 
personal information (no phone#, DL#, or SSNo will be listed) and voter history.  Logon 
security will be required to access this part of the website.  The lack of verifiable data from 
the legacy systems required a creative solution to validating the logons.  Final details are 
being documented in the FRD.  Sign-off of the final design will determine the expected 
release date.   
 
A Phase 3 will provide a web space for final vote results to be posted.  Counties will be 
responsible for updating the result tables, after the elections are certified. 
 

        c. Application Defects: 
The defect list in SWP is still being cleared, with any remaining open issues to be moved to 
JIRA.  Open issues are being cleared, if possible.  The active issues in JIRA are now being 
reported and summarized in a combined Development Status report sheet.  HelpDesk 
issues are also being added, both by the HelpDesk, resulting from calls, and by the users, 
through the JIRA tool itself.  Data issues are being validated by the counties.  Application 
issues, once fixed, are assigned to the State for final closure.  A summary of non-closed 
JIRA issues is provided in the next section. 



 
 Page 3  of  5 

 
        d. Project Issues: 

The summary of active issues for the project management is listed below. 
Active issues include those that are open, or recently closed.  No changes from last week. 
 

Issue Summary   
Total Issues in Log 18
Open Issues in Log 1
Closed Issues in Log 17
    
High Priority Issues 8
Medium Priority Issues 9
Low Priority Issues 1

 
 
   II.  Direct Impact Agencies (DIA’s): 
 
        a. MVC-SSA:   

The Drivers License and SSN validations are now occurring real-time through a link to the 
MVC.  A batch correction program is scheduled for this weekend (08/11) to perform mass 
updates on all records left in incomplete status from the data conversions effort or 
whenever the MVC-SSA link was inoperative.  The final corrections to the existing 
“incomplete” records should be completed early next week (by 08/15). 

 
        b. Batch Updates (Felons and Deaths):   

The four agencies for the Felon files (AOC, DOC, and P&PB) and the Deaths (DHHS) are 
received on the Thursday after the 10th of each month.  An automated process handles the 
monthly updating of the lookup databases.  The batch process to match new registrations 
against the new files is to be run at least weekly.  Possible matches show up on the 
Reminders screens that users see when they log onto the SVRS.  The State has requested 
daily running of the batch matching process.  The impact of that change is still being 
studied.  Additionally, the currency of DH&SS death records is being checked on the next 
upload file. 

 
Implementation Issues 
 
   I.  Go-Live Issues: 

All issues found by the CM teams during each county’s Go-Lives are being worked with 
those counties by the assigned Go-Live team member.  Issues being worked: 
 

County Responsibility Open In-Process Client 
Validation 

City of None 
(Actives) 

Atlantic Kluesener 0 0 1 TBD 
Bergen Bakhshi 2 3 4 TBD 
Burlington Kluesener 1 0 1 TBD 
Camden Phillips 1 0 0 TBD 
Cape May Kluesener 2 0 2 TBD 
Cumberland Bakhshi 0 0 1 TBD 
Essex Bakhshi 4 0 2 TBD 
Gloucester Kluesener 0 0 5 TBD 
Hudson Ferguson  0 0 1 TBD 
Hunterdon Bush 1 0 3 TBD 
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Mercer Ferguson  1 1 1 TBD 
Middlesex Phillips 0 1 6 TBD 
Monmouth Ferguson  0 1 2 TBD 
Morris Kluesener 1 1 2 TBD 
Ocean Kluesener 2 0 0 TBD 
Passaic Phillips 0 0 0 TBD 
Salem Kluesener 0 1 2 TBD 
Somerset Phillips 2 0 3 TBD 
Sussex Bakhshi 0 0 0 TBD 
Union Bakhshi 1 3 1 TBD 
Warren Bakhshi 0 0 1 TBD 

TOTALS =   18 11 38  
      

(Last Week = )  (46) (14) (38) (42,842) 
not measured 

 
Once resolved, data issues are confirmed with the counties and closed by the Go-Live 
team.  The “City of None” results contained some anomalous results and are being 
checked.  The updated table will be sent upon verification of the data. 
 

   II.  Data Conversion: 
Aradyme continues to work problems found in converting the counties’ legacy data.  In 
some cases incomplete legacy files were submitted and in others the data mappings were 
not accurate.  Most unresolved issues are awaiting information from the counties, who have 
been slow to respond. 
 
The Saber DBA assigned to this effort continues to provide scripts to help counties clean up 
their “City of None” files.  He also assists in transforming data moved into the wrong fields. 

       
   III.  Hardware Issues: 

All reported issues have been corrected on-site by the Saber support technician.  Additional 
support is being sought to ensure adequate response times are always met. 

       
   IV.  Crystal Reports: 

The duplicate database is now in place on each county database server for ad hoc 
reporting.  Logons have been set-up to provide read-only access to this database, so the 
users can generate their ad hoc reports.  The State will forward this information to each 
county administrator, along with their copy of Crystal Reports. 

       
   V.  Training: 

The additional sets of make-up training classes concluded this week. Tom Ferguson 
instructed the classes on July 24th through August 4th. Jeff Phillips instructed the classes 
this past week.  A plan for additional on-site support is being developed and will be 
implemented once most of the Go-Live data issues are validated. 
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Enhancements to the System 
 
   I.  Reports: 

The list of statewide reports required for the Division of Elections is being completed by the 
Development Team.  Some details are being updated in the report definitions.  Estimated 
release dates for the state reports now in development range from 08/17 to 08/31. 
 
The list of additional reports requested for the counties is also being defined and assigned 
to the developers.  Estimated release dates for the county reports now in development 
range from 08/17 to 08/31. 
 

 
   II.  Change Requests (CCR’s): 

Enhancement CCR’s have recently been submitted to the State for multiple changes to the 
Poll Worker, Voter registration, Inquiries, Absentee Voter, Elections and Provisional Ballots, 
and Cards modules.  CCR #124 (Voter Registration changes) is slated for UAT release on 
08/31.  CCR #121 (Poll Worker Changes) and #125 (Inquiries changes) have been 
released to production.  Additional CCR’s are still being estimated. 

 
 


